

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-138-254

Project Number:	02-138-254	Project Status:	Completed	Grant Manager:	M Flores
Project Name:	Watershed Management & Restoration Plan Development for Arroyo Seco	Project on Schedule:	Yes		

Project Details

Watershed:	Los Angeles River	Project Description:	Develop a watershed plan to protect the Arroyo Seco through stream restoration and by identifying BMPs for future implementation. The plan includes collection of baseline data, stakeholder participation, watershed mapping and analysis.
Problem Statement:	The Arroyo Seco Watershed is on the Clean Waters Act section 303 (d) List for trash, nutrients, and coliform. In the absence of a watershed management plan, water quality impairments in the watershed continue to reduce the value of the Arroyo Seco as a wildlife habitat and recreational amenity, contribute to pollution of the Los Angeles River, the beaches and coastal waters of Southern California.	Outcomes:	Watershed Management/Restoration Plan Development complete with data analysis, prioritization of projects, and habitat restoration.

Contract

Execution Date:	3/15/03	End Date:	3/31/05
------------------------	---------	------------------	---------

Contractor

Contractor Type:	EG	Project Director	Project Assistant
Contractor Name:	North East Trees	Name:	Jason Pelletier
Contractor Department:		Phone Number:	(323) 481-0491
Street Address:	570 West Avenue 26	Phone Extension:	
Suite:	200	Fax Number:	3234418618
City:	Los Angeles	Email Address:	jason@northeasttrees.o
State:	CA	Zip:	90065-

Funding and Invoices

Funding Source: Prop-13-I

Fund Summary

Project Amount: \$200,000

Match Amount:

	Award	Match
Allocation	\$200,000.00	
Used	\$197,183.14	\$0.00
Balance	\$2,816.86	

Deliverables

Line Item	Description	Date		Task Completed
		Due	Receive	
1.2	Monthly Status Report	11/15/03		
1.5	Contract Summary Form	12/1/03		Yes
1.6	Subcontracts Documentation	12/31/03		Yes

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-138-254

1.7	Expenditures/Invoice Projections	11/15/03		Yes
1.8	Project Survey Form	3/1/05	3/10/06	Yes
2.1	Landowner Notification	11/30/03		Yes
2.2	Newspaper Notification	11/30/03	8/24/02	Yes
2.3	SWRCB's Project Representative Notification	11/15/03		Yes
3.1	Meeting Minutes, List of Attendees and Affiliations CASA	12/15/03	8/4/03	Yes
3.2	Meeting Minutes, List of Attendees and Affiliations CASO	1/15/04	3/12/05	Yes
4.1	Summary of Baseline Water Quality Data	3/15/04		Yes
4.7	Pollutant Input Areas Map	4/1/04	7/15/04	Yes
4.9	Matrix of Best Management Practices	5/1/04	3/17/05	Yes
4.10	Cost Effectiveness Analysis	6/1/04		Yes
4.11	Summary of Water Quality Monitoring Recommendations	6/15/04		Yes
4.12	Draft Water Quality Technical Report	7/1/04		Yes
4.14	Final Water Quality Technical Report	8/1/04		Yes
5.1	Habitat Restoration Models Description and Analysis	4/1/04	5/13/04	Yes
5.2	Habitat Restoration Assessment Needs and Opportunities Chart	5/1/04		Yes
5.3	BMPs and Habitat Improvements Matrix	6/1/04		Yes
5.4	Draft Habitat Restoration Technical Report	7/1/04		Yes
5.6	Final Habitat Restoration Technical Report	8/1/04		Yes
6.2	Opportunities and Constraints Map	8/30/04		Yes
6.3	Priority Projects Lists and BMPs Table	9/30/04		Yes
6.4	Proposed Projects Map	9/30/04		Yes
6.5	Criteria and Priority Projects Table/Matrix	9/30/04		Yes
6.6	Priority Watershed Management/Habitat Restoration Map	9/30/04		Yes
6.7	Draft Watershed Management and Restoration Plan	10/1/04	3/26/04	Yes
6.9	Final Draft Watershed Management and Restoration Plan (CD)	11/1/04	1/15/06	Yes
7.1	Meeting Attendance List and Minutes	11/15/04		Yes
7.3	Meeting Attendance List and Minutes	12/15/04		Yes
7.4	Final Watershed Management and Restoration Plan (CD)	1/15/05	3/1/06	Yes
8.1	Draft Report	2/1/05	4/4/06	Yes
8.3	Final Report	3/1/05		Yes

Events

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-138-254

Date:	6/19/06	Comments:
Type:	Status report	The project was completed on May 15, 2006 and produced a watershed master plan for the Arroyo Seco. The masterplan is comprised of two distinct but tightly linked set of analyses. One focuses on improving water quality, while the other focuses on restoring native habitat. The plan also identified high priority projects throughout the watershed. These 17 projects have been ranked, prioritized and offer significant benefits to water quality and habitat. The plan had extensive stakeholder support and received a lot of praise at the 2005 CA NonPoint Source Conference.
Subject:	Status	
Status:		
