

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-093-254

Project Number:	02-093-254	Project Status:	Completed	Grant Manager:	D Koo
Project Name:	Watershed Management Plan Development for Rio Hondo River	Project on Schedule:	No		

Project Details

Watershed:	Los Angeles River	Project Description:	Develop a watershed plan through a stakeholder process to address beneficial uses of the Rio Hondo, degradation and needed water quality improvements, habitat restoration, recreational land management and groundwater recharge. The plan will includes recommendations for water quality monitoring and data collection.
Problem Statement:	The Rio Hondo River has been largely ignored regardless of the fact that it links the double watershed and provides drinking water to thousands of Angelinos. The beneficial uses on the Rio Hondo are degraded; the watershed is impaired for the following constituents: trash, copper, lead, zinc, ammonia, pH and coliform bacteria. Several dams in its forest canyons and the Whittier Narrows Dam have unnaturally divided the Rio Hondo. The recharge basins and multiple habitats within the watershed provide resources for water quality improvements, parks, wildlife, habitat, and multiple-use projects.	Outcomes:	Stormwater-BMP Implementation

Contract

Execution Date:	11/27/02	End Date:	7/31/04
------------------------	----------	------------------	---------

Contractor

Contractor Type:		Project Director	Project Assistant
Contractor Name:	San Gabriel Valley Council of Gov'ts	Name:	Nick Conway
Contractor Department:		Phone Number:	(626) 564-9702
Street Address:	3452 E. Foothill Blvd.	Phone Extension:	
Suite:	810	Fax Number:	6265641116
City:	Pasadena	Email Address:	sgv@sgvcog.org
State:	CA	Zip:	91107-

Funding and Invoices

Funding Source: Prop 13

Project Amount: \$200,000

Match Amount:

Fund Summary

	Award	Match
Allocation	\$200,000.00	
Used	\$200,000.00	\$0.00
Balance	\$0.00	

Deliverables

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program
Project Summary: 02-093-254

Line Item	Description	Date		Task Completed
		Due	Receive	
1	Water Quality Subcommittee Meeting	6/16/03		
2	Project Advisory Committee #4 Meeting Summary	10/22/03		
1.2	Quarterly Progress Reports	1/10/03		
1.5	Contract Summary Form	2/15/03		Yes
1.6	Subcontractor Documentation	1/10/03		
1.7	Expenditure/Invoice projections	5/15/03		
1.8	Project Survey Form	6/30/04		
2.1	Copies of Letters and Newspaper articles	11/30/02		
2.2	Notification to SWRCB Project Representative	12/30/02		
3.1	QAPP	11/30/02		
3.2	Monitoring Plan	12/30/02		
4.1	List of Stakeholders	11/30/02		
4.2	PSC Members	12/30/02		
4.3	Signed stakeholder Agreements	1/30/03		
5.12	Task Summary Report	6/30/03		
6.1	List of Volunteers	2/28/03		
6.2	Training schedule and materials; attendance sheets	3/31/03		
6.3	Assessment Form	4/30/03		
6.5	Summary of Volunteers' surveys	6/30/03		
7.1	Management Options	1/31/04		
7.2	Schedule of forums, copy of public notice	2/27/04		
7.3	Draft Implementation plan and schedule	3/31/04		
7.4	Draft Watershed Management Plan	4/30/04		
7.7	Final Watershed Management Plan, Executive Summary, and Implementation Plan	5/31/04		
7.9	Signature page of approval document	6/30/04		
8.1	Draft Report	5/31/04		
8.3	Final Report	6/30/04		

Events