

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-137-254

Project Number:	02-137-254	Project Status:	Completed	Grant Manager:	R Jay
Project Name:	Watershed Management Plan Development for Compton Creek	Project on Schedule:	No		

Project Details

Watershed:	Los Angeles River	Project Description:	Develop a watershed plan through a stakeholder process to address impaired beneficial uses, stormwater retention and removal of pollutants, habitat restoration, access and recreation. A key strategy is the creation of a green corridor in a highly urbanized watershed and restoration of wetland habitat adjacent to the creek channel. The project also seeks to establish a stakeholder steering committee and citizen monitoring group.
Problem Statement:	Compton Creek has been largely ignored in water quality improvement efforts to date in the Los Angeles Region. It is a highly urbanized area with little remaining natural areas, a low number of recreational parks and major corridors of industrial manufacturing facilities. Since the watershed covers a flat, low-lying area that formerly was a marshland draining to Los Angeles Harbor, there are significant wetland habitat in need of restoration.	Outcomes:	Watershed Management Plan Development

Contract

Execution Date:	3/15/03	End Date:	3/31/05
------------------------	---------	------------------	---------

Contractor

Contractor Type:		Project Director	Project Assistant
Contractor Name:	Los Angeles and San Gabriel River Watershed Council	Name:	Suzanne Dallman Rick Harter
Contractor Department:		Phone Number:	(213) 229-9947 (213) 367-4111
Street Address:	700 N. Alameda Street	Phone Extension:	
Suite:		Fax Number:	2132299952
City:	Los Angeles	Email Address:	suzanne@lasgrwc.org
State:	CA	Zip:	90012-

Funding and Invoices

Funding Source: Prop 13

Fund Summary

Project Amount:	\$199,676		
Match Amount:	\$0		
		Award	Match
		Allocation	\$199,676.00 \$0.00
		Used	\$282,284.34 \$0.00
		Balance	(\$82,608.34) \$0.00

Deliverables

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program
Project Summary: 02-137-254

Line Item	Description	Date		Task Completed
		Due	Receive	
1.2	Monthly Progress Reports	5/10/03		Yes
1.5	Contract Summary Form	7/10/03	7/10/03	Yes
1.6	Subcontractor Documentation	7/10/03	4/12/05	Yes
1.7	Expenditure and Invoice Projections	10/10/03	10/14/03	Yes
1.8	Project Survey Form	6/30/05	7/15/05	Yes
2.1	Letters and Newspaper Announcements	10/1/03		Yes
2.2	Proof of Notification to SWRCB's Project	10/1/03		
3.1	Draft QAPP for Volunteer Monitoring	12/31/04		
4.2	List of Committee Members/Affiliations	11/1/03	10/27/03	Yes
4.3	List of Hiring Subcommittee Names/Affiliations	11/1/03		
5.6	Access Permit(s)	7/1/04		
5.8	Technical Memoranda & PP Presentations	12/31/04		
5.9	State of the Watershed Report	12/31/04	10/27/03	Yes
6.8	Technical Memoranda & PP Presentations	2/15/05		Yes
7.2	Draft WMP	3/15/05	3/15/05	Yes
7.3	Synopsis of Neighborhood Workshops (up to 4)	3/15/05		Yes
7.4	Minutes and Attendance List	3/31/05	3/16/05	Yes
7.5	Revised Draft WMP	4/15/05	4/15/05	Yes
7.6	Final WMP	6/1/05	7/8/05	Yes
8.2	Draft Project Report	6/1/05	6/1/05	Yes
8.3	Final Project Report	6/30/05	7/15/05	Yes

Events