

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-128-554

Project Number:	03-128-554	Project Status:	Active	Grant Manager:	M Jones
Project Name:	Malibu Creek Watershed Wide Monitoring Program	Project on Schedule:	Yes		

Project Details

Watershed:	Santa Monica Bay	Project Description:	Implement a two-year watershed-wide monitoring program integrated with other monitoring efforts with participation by multiple stakeholders. Includes both baseline and hot spot monitoring to track sources. Watershed drains into coastal lagoon and beach areas with heavy recreational use. Multiple impairments in watershed and along coast. Several endangered species utilize lagoon.
Problem Statement:	Urban runoff is the biggest contributor to water pollution according to recent studies. Tracking pollution has been extremely difficult and costly at best. In order to reduce NPS pollution, stakeholders must first identify which pollutants to target and narrow down their sources. This project seeks to take two major steps in reducing pollution due to urban runoff-tracking pollution sources throughout the watershed, and targeting one particular source already, irrigation.	Outcomes:	Watershed Water QualityMonitoring

Contract

Execution Date:	1/25/04	End Date:	3/31/07
------------------------	---------	------------------	---------

Contractor

ContractorType:	CI	Project Director	Project Assistant
Contractor Name:	City of Calabasas	Name:	Alex Farassati Robert Hull
Contractor Department:		Phone Number:	(818) 878-4225 (818) 878-4242
Street Address:	26135 Mureau Road	Phone Extension:	307 306
Suite:		Fax Number:	8188784205 8188784205
City:	Calabasas	Email Address:	afarassati@cityofcalab rhull@cityofcalabasas.
State:	CA	Zip:	91302-3172

Funding and Invoices

Funding Source: Prop-13-II

Project Amount: \$509,543

Match Amount: \$234,269

Fund Summary

	Award	Match
Allocation	\$509,543.00	\$234,269.00
Used	\$68,709.54	\$71,473.18
Balance	\$440,833.46	\$162,795.82

Deliverables

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program
Project Summary: 03-128-554

Line Item	Description	Date		Task Completed
		Due	Receive	
1.2	Quarterly Progress Report	4/10/04		
1.5	Contract Summary Form	3/1/04	6/14/02	Yes
1.6	Contractor Documentation/Solicitation Documentation	4/10/04		Yes
1.7	Expenditure/Invoice Projections	6/15/04		Yes
1.8	Project Survey Form	2/15/06		Yes
2.1	CEQA/NEPA Documents	4/1/04		Yes
2.2	Permits	4/1/04		Yes
3.1	Approved and signed QAPP	3/1/04	12/2/04	Yes
4.1	PAEP	3/15/04		
5.1	List of TAC Members	2/1/04		Yes
5.2	Roles and Responsibilities of the TAC	2/15/04		Yes
5.3	Meeting of Existing Data and Data Gaps	3/15/04		Yes
6.1	Summary of Existing Data and Data Gaps	3/15/04		
6.6	Signed Landowner Access Agreements, if needed	4/1/04		Yes
6.9	Final Monitoring Program Plan	4/1/04		Yes
7.1	Training Certification/ Proof of Training and Attendance list	5/1/04		Yes
8.1	First-year Annual Annual Report (Baseline) CD	3/15/05	9/1/05	Yes
8.6	"Hot Spot" Monitoring Appendix	4/1/05	3/1/05	Yes
8.8	Second-year Annual Report (Hot Spot)	1/15/06		
9.1	Electric Copy of Database File	1/15/06		
10.2	Malibu Creek Watershed Monitoring Report	1/15/06	3/1/05	Yes
10.3	Program Evaluation Matrix	2/1/06		
11.1	List of Mailings, Copies of Meeting Minutes, List of Attendees, and Copy of Meeting Agendas	4/1/04	8/18/05	Yes
11.2	Copy of Meeting Notification	4/1/04		Yes
11.3	Print-out Webpage(s) containing Monitoring Data	2/1/06		
12.2	Draft Project Report	2/1/06		
12.3	Final Project Report	3/1/06		

Events

Date: 6/29/06

Type: Status report

Subject: Status

Status:

Comments:

Project consists of monitoring of water quality stations throughout the entire watershed, particularly the upper watershed to provide information to support TMDL implementation. The program will identify problem areas, valisate impairments and assess other environmental and watershed indicators such as fish muscle tissue samples and toxicity testing.

The grantees have completed the first year annual report with the baseline monitoring and the identification of the "hot spots". They are preparing the second year annual report.

The program is coming in under budget and discussions are underway to allow them to continue with some

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program
Project Summary: 03-128-554

monitoring to better characterize the watershed.
