

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-145-554

Project Number:	03-145-554	Project Status:	Active	Grant Manager:	S Gettel
Project Name:	Assessing Sources and Loads for Elevated e-coli levels in Castaic Lake	Project on Schedule:	Yes		

Project Details

Watershed:	Castaic Lake	Project Description:	Identify the nonpoint source of E. coli contamination in Castaic Lake. Implement a nonstructural best management practice to address identified nonpoint source.
Problem Statement:	The water quality for this valuable municipal water supply has been compromised by nonpoint sources of pollution. Routine microbiological monitoring conducted at the Metropolitan Water District's largest drinking water filtration plant, which receives 100% of its supply from Castaic Lake, has shown elevated levels of E. coli during recent years.	Outcomes:	The goal of the project is to conduct a water quality study to assess the sources and loads for elevated levels of E. coli in the Castaic Lake watershed.

Contract

Execution Date:	5/10/04	End Date:	3/31/06
------------------------	---------	------------------	---------

Contractor

Contractor Type:		Project Director	Project Assistant
Contractor Name:	Metropolitan Water District	Name:	Sun Liang Lynn Kelemen
Contractor Department:		Phone Number:	(909) 392-5431 (909) 392-5396
Street Address:	700 Moreno Avenue	Phone Extension:	
Suite:		Fax Number:	9093925246 9093925246
City:	La Verne	Email Address:	sliang@mw dh2o.com lkelemen@mw dh2o.co
State:	CA	Zip:	91750-

Funding and Invoices

Funding Source: Prop-13-II

Fund Summary

Project Amount:	\$609,500	Award	Match
Match Amount:	\$128,515	Allocation	\$609,500.00 \$128,515.00
		Used	\$317,998.00 \$49,204.00
		Balance	\$291,502.00 \$79,311.00

Deliverables

Line Item	Description	Date		Task Completed
		Due	Receive	
1	Project Administration			No
2	CEQA/NEPA Documents and Permits	6/1/05	10/8/04	Yes
3	QAPP	7/10/04	7/11/05	Yes
4	PAEP	7/10/04	10/10/04	Yes

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-145-554

5	Written Landowner Access Agreements	6/10/05	7/11/05	No
6	Watershed Assessment	10/1/04	10/8/04	Yes
7	Water Quality and Fecal Sampling	7/1/05		No
8	Water Quality Analysis	7/1/05		No
9	Surveillance of Known Nonpoint Sources	5/31/05		No
10	BMPs	1/1/06		No
11	Meetings and Stakeholder Involvement	9/1/04	10/8/04	Yes
12	Draft and Final Project Report	3/1/06		No

Events

Date: 6/30/06

Comments:

Type: Status report

Subject: Status

Status: