

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-203-554

Project Number:	03-203-554	Project Status:	Active	Grant Manager:	D Koo
Project Name:	Methodology for Prioritizing Structural BMP Projects	Project on Schedule:	Yes		

Project Details

Watershed:	Santa Monica Bay	Project Description:	Evaluate effectiveness of structural BMPs to aid in implementation of effective TMDLs and management of NPS pollution in general. Develop a comprehensive BMP implementation strategy for the Ballona Creek Watershed which drains into the Santa Monica Bay and has multiple impairments with TMDLs in development.
Problem Statement:	Urban runoff, the largest source of water pollution in the LA County, severely impacts the County's coastal waters. Urban runoff leads to a buildup of trash and contaminated sediments at the mouths of rivers and streams, ceates plumes of runoff toxic to coastal marine life; and causes most beach closures and warnings of unsafe swimming conditions. The goal of this project id to develop a comprehensive methodology for prioritizing BMPs implementation that will maximize the return on every dollar expended for structural BMPs.	Outcomes:	Develop a comprehensive methodology for using the Geographic Information System (GIS) system to prioritize implementation of structural Best Management Practices (BMPs) throughout the Los Angeles County to maximize the return of expenditures for structural BMPs implemented.

Contract

Execution Date:	6/1/04	End Date:	3/31/06
------------------------	--------	------------------	---------

Contractor

ContractorType:		Project Director	Project Assistant
Contractor Name:	Los Angeles County, Department of Public Works, Watershed Management	Name:	Angela George Wai So
Contractor Department:		Phone Number:	(626) 458-4341
Street Address:	900 South Fremont Avenue 11th Floor	Phone Extension:	
Suite:		Fax Number:	6264583534
City:	Alhambra	Email Address:	ageorge@ladpw.org
State:	CA		
Zip:	91803-1331		

Funding and Invoices

Funding Source: Prop-13-II

Fund Summary

Project Amount:	\$219,235	Award	
Match Amount:	\$80,000	Match	
		Allocation	\$219,235.00
		Used	\$38,645.00
		Balance	\$180,590.00
			(\$43,512.60)

Deliverables

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program
Project Summary: 03-203-554

Line Item	Description	Date		Task Completed
		Due	Receive	
1.2	Progress Reports	10/10/04		Yes
1.5	Contract Summary Form	10/10/04		Yes
1.6	Subcontractor Documentation	10/10/04		Yes
1.7	Expenditure/Invoice Projections	1/10/05		Yes
1.8	Project Survey Form	3/1/06		Yes
2.1	PAEP	8/1/04	6/1/05	Yes
3.3	List of Structural BMPs	11/1/04		Yes
3.5	Draft Prioritization Methodology	8/1/05	9/1/05	Yes
4.4	Final Prioritization Methodology	8/1/05		Yes
5.1	Guidance Manual	12/1/05		Yes
5.2	Guidance Availability Notice	12/1/05		Yes
6.1	Workshop Notices	12/1/05		Yes
6.2	Outreach Materials	12/1/05		Yes
6.3	Printout of County's Website	12/1/05		Yes
7.2	Draft Project Report	2/1/06		Yes
7.3	Final Project Report	3/1/06		Yes

Events

Date: 6/28/06
Type: Status report
Subject:
Status:

Comments: The project will be completed on 7/30/06. All deliverables were submitted and the final project report and invoice have been approved.