

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-094-554

Project Number:	04-094-554	Project Status:	Cancelled/Withdr	Grant Manager:	S Gettel
Project Name:	San Gabriel Canyon Recreation Use Assessment and Trash Reduction Program		Project on Schedule:	No	

Project Details

Watershed:	San Gabriel River	Project Description:	Address water quality impacts resulting from 8M visitors annually who recreate along the East, West, and North Forks and the main channel of the San Gabriel River as it flows through the Angeles National Forest and the City of Azusa in Los Angeles County. The East Fork is listed on the 303(d) List as a high priority for trash and has an existing trash TMDL that will be addressed by this project. The project includes the following components: (1) recreation management plan for multiple user groups including recommended land use changes that improve water quality and protect habitat; (2) design and implement a trash management program at major impact areas; and (3) design and implement a public education outreach effort to reduce trash and other impacts by all users, including a Latino outreach campaign.
Problem Statement:	8 million visitors annually recreate along the East, West, and North Forks and the main channel of the San Gabriel River as it flows through the Angeles National Forest and the City of Azusa in Los Angeles County. The East Fork is listed on the 303(d) List as a high priority for trash and has an existing trash TMDL that will be addressed by this project.	Outcomes:	Improve water quality for trash, bacteria, and other constituents in San Gabriel Canyon resulting from over use and uninformed behavior by recreation users.

Contract

Execution Date:	1/7/05	End Date:	3/31/07
------------------------	--------	------------------	---------

Contractor

ContractorType:	EG	Project Director	Project Assistant
Contractor Name:	San Gabriel Mountains Regional Conservancy	Name:	Jack Sahl VACANT
Contractor Department:		Phone Number:	(626) 302-8605
Street Address:	P.O. Box 963	Phone Extension:	
Suite:		Fax Number:	6263351771
City:	Glendora	Email Address:	Jack.Sahl@SCE.com
State:	CA	Zip:	91740-0963

Funding and Invoices

Funding Source: Prop-13-III

Project Amount:	\$794,000
Match Amount:	\$150,000

Fund Summary

	Award	Match
Allocation	\$794,000.00	\$150,000.00
Used	\$0.00	\$0.00
Balance	\$794,000.00	\$150,000.00

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program
Project Summary: 04-094-554

Deliverables

Line Item	Description	Date		Task Completed
		Due	Receive	
1.1	QAPP	5/1/05	9/7/05	
1.2	Monitoring Plan	7/1/05	9/7/05	
2.1.2	Planning Team Meeting Minutes	4/1/05		
2.1.3	Water Quality Technical Subcommittee Meeting Minutes	6/1/05		
2.2.3	Summary Report	7/1/05		
2.3.2	Volunteer Database	10/1/05		
2.3.5	List of Training Participants	10/1/05		
2.3.5.1	Event Annoucement	10/1/05		
2.3.8	Summary Report of Sampling Activities	11/1/05		
2.3.9	Recommendations for Continuation of Future Citizen Monitiring	1/1/06		
2.4.1	Recreation Use Assessment	7/1/05		
2.4.2	GIS Base map and Atlas	7/1/05		
2.4.5.1	Meeting Schedule and Agenda	6/1/05		
2.4.5.2	Meeting Announcement	6/1/05		
2.4.6	List of One-on-One Meeting Participants, Agenda, Summary	6/1/05		
2.4.7	Recreation Baseline Survey	9/1/05		
2.4.8	Summary Report on Recreation and Land Use	10/1/05		
2.5.2	Written Assessment of Public User Interviews including numbers interviewed, observed demographics, language, uses, knowledge, and results of survey conducted.	9/1/06		
2.5.3.3	Focus Group Meeting Notices, Agendas, and Minutes	2/1/06		
2.5.4	Bilingual Public Education Campaign Plan	6/1/06		
2.5.5.1	Partnership Agreements where applicable	10/1/06		
2.5.5.3	Summary Report of Trash Collection	10/1/06		
2.5.6.3	Youth Leadership Campaign Summary	10/1/06		
2.5.7	List of Youth Leadership Program Participants and Supervisors	10/1/06		
2.5.8	Summary Report of Campaign Success Measures	11/1/06		
2.5.9	Summary Report of Outreach Process and Success Measures	11/1/06		
2.6.2	Conceptual Site Plans and Specifications	1/1/06		
2.6.3	Final Site Plans and Specifications	3/1/06		
2.6.4	Written Landowner Agreements	3/1/06		
2.6.5	Letter to Proceed	3/1/06		
2.6.8	Pre- and Post-Construction Photo Documentation	3/1/06		
2.6.7	"As-Built" Drawings	5/1/06		
2.6.9.1	Community Trash Clean-up Event Agenda	9/1/06		

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program
Project Summary: 04-094-554

2.6.9.2	Community Trash Clean-up Announcements	9/1/06
2.6.9.4	Community Trash Clean-up List of Participants	9/1/06
2.6.9.5	Community Trash Clean-up Summary	9/1/06
2.6.10	Summary Report of Trash Management and Water Quality Improvement Activities	11/1/06
2.6.11	MOU with USDA Forest Service	1/31/07
2.7.1	Draft Project Report	1/31/07
2.7.2	Final Project Report	3/31/07

Events

Date:	6/30/06	Comments:
Type:	Status report	Project officially cancelled as of March 8, 2006. The Grantee failed to meet the terms of the grant agreement. No funds were disbursed to the Grantee. The Proposition 13 - Phase III bonds that were reserved for this grant will be re-appropriated by the State Water Resources Control Board for other projects.
Subject:	Status	
Status:		
