

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-307-554

Project Number:	04-307-554	Project Status:	Active	Grant Manager:	D Koo
Project Name:	Community-Based Watershed Pollution Prevention Partnership Program	Project on Schedule:	Yes		

Project Details

Watershed:	Compton Creek/Los Angeles River	Project Description:	The project consist of developing and implementing a watershed-wide environmental justice and public awareness program that will assist youth, residents and businesses to understand their role in improving water quality, and include the implementation of nonpoint source pollution control strategies through the establishment of pollution prevention partnerships with local community-based organizations among others.
Problem Statement:	Compton Creek, a tributary of the Los Angeles River flows through highly urbanized areas and low-income inner city neighborhoods, and is impacted by polluted urban runoff. It is listed on the state's 303(d) list for trash, cooper, lead, elevated pH and coliform bacteria.	Outcomes:	Provide education and assistance to residents and businesses to incorporate Best Management Practices (BMPs) in their daily domestic and commercial activities to help improve water quality in the upper portion of the Compton Creek Watershed.

Contract

Execution Date:	10/1/04	End Date:	12/31/07
------------------------	---------	------------------	----------

Contractor

Contractor Type:		Project Director	Project Assistant
Contractor Name:	California GreenWorks, Inc.	Name:	Michael Meador
Contractor Department:		Phone Number:	(714) 523-7292
Street Address:	P.O. Box 6991	Phone Extension:	
Suite:		Fax Number:	7146701186
City:	Buena Park	Email Address:	mmeador06@yahoo.co
State:	CA		
Zip:	90621-		

Funding and Invoices

Funding Source: 319(h)

Fund Summary

Project Amount:	\$250,000	Award	Match
Match Amount:	\$166,667	Allocation	\$250,000.00
		Used	\$82,398.54
		Balance	\$167,601.46
			\$166,667.00
			\$44,716.37
			\$121,950.63

Deliverables

California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program
Project Summary: 04-307-554

Line Item	Description	Date		Task Completed
		Due	Receive	
	Grant Summary		7/22/05	Yes
1.1	PAEP	7/1/05		Yes
1.2	Monitoring Plan	1/1/06		Yes
1.3	QAPP	10/1/05		Yes
2.1.2	Library List	7/1/05		Yes
2.1.3	Print out of Website page	4/1/05		Yes
2.1.4	Summary of Quarterly Outreach Workshop	7/1/05		Yes
2.1.5	Signed MOUs	9/1/05		Yes
2.1.8	Outline of Educational Activities	4/1/05		Yes
2.1.9	List of Activity Participants, Summary of Educational Activities Conducted	7/1/05		Yes
2.1.10	Candidate Resumes	7/1/05		Yes
2.1.11	Annual Summary Analysis of Watershed Activities	1/1/06		Yes
2.2.1	Prioritized List of Sites/Neighborhoods Signed Access Agreements	7/1/05		Yes
2.2.2	Summary Report of Recommended BMP	10/1/05		Yes
2.2.3	List of High Profile Sites/Neighborhoods	10/1/05		Yes
2.2.4	Analysis of Selected Sites	1/1/06		
2.3.1	Required Letters to Proceed	4/1/06		
2.3.3	BMP Design and Construction Plans and Specifications	7/1/06		
2.3.4	Approved BMP Design and Construction Plans and Specifications	10/1/06		
2.3.6	Pre- and Post-BMP installation Photo Documentation	1/1/07		
2.3.7	"As-Built" Drawings	1/1/07		
2.4.1	List of Recruited Volunteers	10/1/05		Yes
2.4.3	Summary of Training Sessions	1/1/06		Yes
2.4.5	Annual Summary Report of Monitoring Results	1/1/07		
2.5.1	Draft Project Report	10/1/07		
2.5.2	Final Project Report	12/1/07		

Events

Date: 6/28/06

Type: Status report

Subject:

Status:

Comments:

Project is on schedule. Several public outreach events had been conducted. More education activities will be performed in the future. BMPs were selected and will be implemented after authorization from the City of Los Angeles.