

DRAFT – FOR DISCUSSION
Water Quality Certification
Status and Projections for Federal Energy Regulatory Commission (FERC) Hydropower Projects
(listed in order of projected release dates)

			Projected Release Date*	
FERC Project No.	Project Name	Licensee	Draft	Final
Undergoing Licensing**				
67 120 2085 2086 2174 2175	Big Creek (6 Projects): Big Creek 2A, 8 & Eastwood Big Creek 3 Mammoth Pool Vermillion Valley Portal Big Creek 1 & 2	Southern California Edison	Qtr 2 – 2016	Qtr 4 - 2016
2088	South Fork Feather	South Feather Water & Power Agency	Qtr 2 – 2016	Qtr 4 – 2016
2107	Poe	Pacific Gas & Electric Company	Qtr 3 – 2016	Qtr 1 - 2017
2105	Upper North Fork Feather River	Pacific Gas & Electric Company	Qtr 2 – 2017	Qtr 1 – 2018
606	Kilarc-Cow	Pacific Gas & Electric Company	Qtr 3 – 2017	Qtr 2 – 2018
2106	McCloud-Pit	Pacific Gas & Electric Company	Qtr 3 - 2017	Qtr 1 – 2018
2079	Middle Fork American River	Placer County Water Agency	Qtr 4 – 2017	Qtr 3 – 2018
619	Buck's Creek	Pacific Gas & Electric Company	Qtr 3 – 2018	Qtr 4 – 2018
2179	Merced River	Merced Irrigation District	TBD	TBD
2467	Merced Falls	Pacific Gas & Electric Company	TBD	TBD
14581	La Grange	Turlock and Modesto Irrig. Districts	TBD	TBD
2299	Don Pedro	Tuolumne/Modesto Irrigation Districts	TBD	TBD
1250	Azusa	City of Pasadena	TBD	TBD
13728	Goodwin Dam	Goodwin Power LLC	TBD	TBD
14484	Kaweah Drop 1	Archon Energy 1, Inc.	TBD	TBD
13432	Lake Clementine	Lake Clementine Hydro LLC	TBD	TBD
12496	Lassen Lodge	Rugraw, Inc.	TBD	TBD
2246	Yuba River	Yuba County Water Agency	TBD	TBD
2310	Drum Spaulding	Pacific Gas & Electric Company	TBD	TBD
2266	Yuba-Bear	Nevada Irrigation District	TBD	TBD
14642	San Vicente Pumped Storage	City of San Diego	TBD	TBD
12532	Pine Creek Mine	Pine Creek Mine LLC	TBD	TBD

*Unless otherwise noted, if the State Water Resources Control Board is lead agency, the environmental document will be issued concurrent with the water quality certification.

Water Quality Certification
Status and Projections for Federal Energy Regulatory Commission (FERC) Hydropower Projects
 (listed in order of projected release dates)

Water Quality Certification Amendments

FERC Project No.	Project Name	Licensee	Draft	Final
2101	Slab Creek Powerhouse	SMUD	--	Qtr 2 – 2016
1121	Battle Creek – Phase 2 Restoration Project	Pacific Gas & Electric Company	--	Qtr 2 – 2016
2687	Pit 1	Pacific Gas & Electric Company	Qtr 1 - 2017	Qtr 2 – 2017

Water Quality Certifications Issued/Pending FERC License

FERC Project No.	Project Name	Licensee	WQC Issued	License or Amendment Issued
2100	Oroville Facilities	Department of Water Resources	12/15/2010	
803	DeSabra-Centerville	Pacific Gas & Electric Company	4/8/2015	
184	Forebay Dam Modification	El Dorado Irrigation District	4/22/2015	

Abbreviations:

EIR - environmental impact report
 Qtr - quarter
 TBD - to be determined

***Quarters:**

Qtr 2 – 2016: April – June 2016
 Qtr 3 – 2016: July – September 2016
 Qtr 4 – 2016: October – December 2016
 Qtr 1 – 2017: January – March 2017
 Qtr 3 – 2017: July – September 2017
 Qtr 4 – 2017: October – December 2017
 Qtr 1 – 2018: January – March 2018
 Qtr 2 – 2018: April – June 2018
 Qtr 3 – 2018: July – September 2018
 Qtr 4 – 2018: October – December 2018

**** [Current FERC project water quality certification action dates.](#)**

Last Updated: March 2016