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CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

COLORADO RIVER BASIN REGION

ORDER NO. 77-40

ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

FOR

CITY OF PALM SPRINGS

Riverside County

ORDER DIRECTING CITY OF PALM SPRINGS TO COMPLI WITH REQUIREMENTS
PRESCRIBED BY THE CALIFORNIA REGIONAL WATER QUALITY CONTROL

BOARD, COLORADO RIVER BASIN REGION, IN ORDER NO. 7,4-22 (NPDES*
PERMIT NO. CAO1O4574).

The California Regional Water Quality Control Board, Colorado River
Basin Region, finds that:

1. This Board on October 17, 1974 adopted Order No. 74-22

(NPDES Permit No. CAO1O4574) prescribing waste discharge
requirements including a compliance time schedule for the

City of Palm Springs in accordance with the statutory re

quirements of the Federal Water Pollution Control Act and

the California Water Code. The NPDES permit contains a

compliance date of July 1, 1977? for achieving the effluent

limitations as required by the Federal Act.

2. Evidence has been submitted which documents that the require

ments contained in Order No, 74-22 cannot be achieved-for the

following major reasons:

a. There was eight months delay in awarding the construction

contract due to rejection of all construction bids which

came in first time.

b. Change Order No.1,approved by the State Water Resources

Control Board, extends the construction contract for

wastewater treatment facilities, now under construction,

to January IS, 1978,

3. City of Palm Springs has submitted a new time schedule to
achieve the requirements contained in Order No. 74-22.

4. This Board has notified City of Palm Springs and interested

agencies and persons of its intent to adopt a new time schedule

for compliance by the City of Palm Springs.

*NPDES means National Pollutant Discharge Elimination System
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5. This Board in a public hearing heard and considered all comments

pertaining to City of Palm Springs' ability to achieve compliance.

IT IS HEREBY ORDERED, that in accordance with California Water Code,

Section 13300, City of Palm Springs shall comply with the following time

schedule:

. Report of

Compliance „ Compliance

Task Date 1 ;; ^ Date

■ i i

Complete 50$ construction November 1, 1977 \"\ November 15, 1977

Complete 100$ construction May 30, 1973 June 15, 1973

Achieve full compliance with

requirements . ' June 3Q, 1973 July 15, 1973

This Order expires on July 15, 1973.

This Board declares that it does not intend to undertake further enforce

ment action to bring City of Palm Springs into compliance with final

effluent limitations by July 1, 1977, as contained in Order No. 74-22

provided:

1. City of Palm Springs complies fully with all of the terms of this

Order and the time schedule contained in this Order;

2. City of Palm Springs complies fully with all of the terms of

Order No. 74-22, except as affected by the provisions of this

Order;

3» Circumstances do not occur which would warrant modifications

of Order No. 74-22 or of the time schedule; and

4« Circumstances do not occur which would warrant an action under

Section 504 of the Federal Water Pollution Control Act.

The action taken by this Board pertaining to the time schedule does not

preclude the possibility of actions to enforce the permit by third v
parties pursuant to Section 505 of the Federal Water Pollution Control

Act.

This Order shall become effective 10 days after date of its.adoption pro

vided the Regional Administrator, Environmental Protection Agency, has

no objections. If the Regional Administrator objects to its issuance,

this Order shall not become effective until such objection is withdrawn.
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I, Arthur Swajian, Executive Officer, do hereby certify the foregoing
is a full, true, and correct copy of an Order adopted by the California
Regional Water Quality Control Board, Colorado River Basin Region on

May 13, 1977 .

Executive OiTicer
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